

Protecting business operations during SAP change

How to minimise disruption and maintain performance throughout transformation





Introduction

For Operations Leaders, the success of an SAP programme is rarely measured by whether the project goes live on schedule. It's measured by what happens to the business during and after the transformation.

Can customer orders still be fulfilled?

Can products still be manufactured and delivered on time?

Will suppliers continue to receive accurate information?

Can frontline teams continue to operate effectively during periods of change?

These are the questions that matter.

While SAP transformations create opportunities for improved efficiency, visibility, and performance, they also introduce risk. New processes, system changes, data migration activities, testing cycles, and deployment events can all have a direct impact on day-to-day operations if not carefully managed. The organisations that navigate transformation most successfully are those that treat operational continuity as a priority from the very beginning.

This guide explores practical strategies for maintaining business performance, reducing disruption, and protecting critical operations throughout an SAP transformation programme.



Why operational continuity matters

SAP transformations often touch every part of an organisation.

They influence:

Supply chain operations

Manufacturing processes

Procurement activities

Customer service functions

Logistics networks

Inventory management

Financial operations

When these activities are disrupted, the consequences can quickly extend beyond the programme itself. Organisations may experience:

Customer dissatisfaction

Lost revenue opportunities

Increased operational costs

Reduced productivity

Supply chain disruption

Employee frustration

Reputational damage

A successful implementation is not simply one that deploys new technology. It is one that enables change while maintaining operational stability.

The challenge facing operations leaders

Most organisations are already operating under pressure. Teams are balancing service commitments, performance targets, cost controls, and customer expectations.

Introducing large-scale transformation into this environment adds an additional layer of complexity. Operations leaders often find themselves managing two priorities simultaneously:

Running the business

Maintaining performance, service levels, and operational efficiency.



Changing the business

Supporting the transformation programme while adopting new processes and ways of working.

Balancing these priorities requires careful planning, clear communication, and disciplined decision-making.

The five principles of minimising disruption

1. Start operational planning early

One of the most common mistakes organisations make is treating operational readiness as a late-stage activity. By the time deployment planning begins, many important decisions have already been made. Successful programmes assess operational impacts during the earliest phases of planning. This includes understanding:

Critical business processes

Seasonal demand patterns

Business dependencies

Operational constraints

Customer commitments

The earlier risks are identified, the easier they are to manage. Operational planning should begin alongside programme planning, not after it.

2. Understand your critical business processes

Not every process carries the same level of operational risk. Some activities are absolutely essential to the day-to-day running of the business. Examples might include:

Order processing

Manufacturing execution

Stock replenishment

Supplier transactions

Customer invoicing

Distribution activities



Successful organisations identify these critical processes early and build specific protection strategies around them. Understanding what cannot fail helps leaders prioritise effort and resources where they are most needed.

3. Build operational resilience

No transformation programme unfolds exactly as planned. Unexpected challenges can emerge at any stage. The organisations that manage disruption most effectively are those that build resilience into their operating model. This may include:

Additional resource capacity

Temporary support teams

Escalation procedures

Contingency plans

Alternative process arrangements

Resilience doesn't eliminate challenges. It improves the organisation's ability to respond when they occur.

4. Involve operational teams throughout the programme

Some transformation programmes make the mistake of treating operations as stakeholders rather than active participants. This can create gaps between programme decisions and operational realities. Successful programmes actively involve operational teams in:

Process design

Testing activities

Readiness assessments

Deployment planning

Post-go-live support

Operational teams often provide valuable insights into risks and dependencies that may otherwise be overlooked. Their involvement also improves adoption and engagement later in the programme.

5. Plan for go-live long before go-live

Deployment is often viewed as a single event. In reality, it is a carefully managed transition that begins months before the actual go-live date. Effective deployment planning includes:

Readiness reviews

Resource planning

Contingency arrangements

Communication strategies

Support structures

Organisations that invest time in preparing for transition typically experience fewer operational disruptions and recover more quickly when issues arise.

Common operational risks during SAP transformation

Every programme is different, but several operational risks appear consistently across SAP transformations. Understanding these risks enables leaders to prepare proactively.

Supply chain disruption

Supply chains are particularly sensitive to process changes and data inaccuracies.

Potential consequences include:

Delayed deliveries

Inventory shortages

Supplier confusion

Reduced service levels

Mitigation strategies should focus on visibility, testing, supplier engagement, and contingency planning.

Inventory inaccuracies

Poor master data or migration errors can create challenges with stock visibility and planning. This may result in:

Overstock situations

Stock shortages

Reduced customer service performance

Increased operational costs

Early validation and reconciliation activities are critical.

Resource constraints

Operational teams often support both business-as-usual activities and programme delivery. Without proper planning, capacity can quickly become stretched. Successful organisations regularly assess workload and provide additional support where necessary. Protecting key resources helps maintain both project progress and operational performance.

Process readiness gaps

Users may understand the new system but still feel uncertain about how processes will operate in practice. This can lead to:

Delays

Errors

Increased support demand

Reduced confidence

Process simulations and scenario-based training can significantly improve readiness.

Customer service impact

Customers are often unaware of transformation programmes until service levels begin to change. Any disruption to customer-facing processes has the potential to damage relationships and trust. Customer impacts should be assessed and managed as part of overall readiness planning.

Building an operational readiness framework

Operational readiness provides a structured way of assessing whether the organisation is prepared for change. A practical framework typically includes five key areas.

People readiness

Are employees trained, confident, and prepared?



Process readiness

Have new ways of working been tested and validated?

Data readiness

Is the information accurate, complete, and migration-ready?

Technology readiness

Are systems stable and capable of supporting operations?

Support readiness

Are support teams, escalation routes, and response processes established?

Assessing each area creates a clearer picture of overall readiness and highlights potential gaps before deployment.

The importance of cutover planning

Cutover is often one of the most intense periods of an SAP programme. It represents the transition from the old environment to the new one. A successful cutover requires detailed coordination across:

Business teams

Technical teams

External partners

Leadership stakeholders

Key considerations include:

Task sequencing

Resource availability

Communication plans

Validation activities

Escalation procedures

Strong cutover planning reduces uncertainty and helps maintain operational control during transition.

Why hypercare matters

Many organisations focus heavily on go-live and underestimate the importance of the weeks that follow. The period immediately after deployment is often considered the highest-risk phase of the programme.

Users are adapting to new processes.

Support requests increase.

Unexpected issues emerge.

Hypercare provides enhanced support during this period, helping the organisation stabilise rapidly and maintain operational performance. Effective hypercare focuses on:

Fast issue resolution

User support

Daily monitoring

Clear escalation routes

Continuous communication

The objective is to build confidence while minimising disruption.

Lessons from successful transformations

Organisations that maintain operational performance throughout major SAP programmes often have several things in common. They:

Prioritise operational readiness from the outset.

Understand critical business processes.

Involve operational teams early.

Conduct realistic testing.

Invest in deployment planning.

Build strong support structures.

Most importantly, they recognise that protecting operations is not a final-stage activity. It is a priority that runs throughout the entire programme lifecycle.



Looking beyond go-live

The strongest organisations view transformation as an opportunity to improve operations rather than simply replace systems. After deployment, they continue to focus on:

Process optimisation

Performance monitoring

Operational efficiency

Continuous improvement

Benefits realisation

This long-term perspective helps ensure that short-term disruption translates into lasting business value.

Final thoughts

Every SAP transformation introduces change. The challenge for Operations Leaders is ensuring that change does not come at the expense of performance, customer service, or business continuity.

By focusing on operational readiness, proactive planning, stakeholder engagement, and resilience, organisations can navigate transformation with greater confidence and control.

The goal is not simply to implement a new system. It is to create a stronger operation on the other side of it. The organisations that achieve this balance are often the ones that realise the greatest value from their SAP investment.



About TCT

At TCT, we help organisations protect business performance throughout complex SAP transformations. From operational readiness assessments and deployment planning to programme assurance, governance, and business continuity support, our consultants work alongside operational and technology teams to minimise disruption and maximise value.

Planning a major SAP transformation? Speak to TCT about how to maintain operational performance while delivering change with confidence.

©TCT



Get in touch today
theconfigteam.com